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CCR No. 97-0689A Logged Date 5 / 1 9 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DADS RbRs to L4 Traces for DSS Metadata Database Schema

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation.  Thrust of this CCR is to incorporate new and
modified DSS L4 requirements relating to the metadata database schema,  and to eliminate earlier L4s and add new
links.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).  Implement changes in attached Tables.

Revision A:  Reworded S-DSS-03750, S-DSS-03760 S-DSS-03770, and S-DSS-03780 to replace “Data Type
Specification” with “Data type Description”.  Removed delinking S-DSS-03770 from DADS0590.  Changed from
modifying S-DSS-03760 to deleting it.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Hood  (signed)  Mike Hood                             5/13/97
Signature Date

Office SMO Office Manager (signed) Farzad  Davarya                     5/19/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                                5/19/97
Signature Date
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